

**SECRET**

SAPC-1238  
Copy 1 of 5

Contract No. A-101  
Amendment No. 3

The Ramo-Wooldridge Corporation  
Los Angeles 45, California


Gentlemen:

1. This document constitutes Amendment No. 3 to Contract No. A-101, dated 31 March 1955, between the Ramo-Wooldridge Corporation, Los Angeles 45, California, and the United States Government and further amends said contract, as amended, as hereinafter set forth.

2. Pursuant to the clause of this contract entitled "Changes," the Government hereby requires the performance of certain additional work hereunder, as follows:

(a) In SECTION A - CONTRACT WORK of the Schedule of Contract No. A-101, as amended, add the following subsection under the heading I System 1:

"C. Components and Related Items: In addition to the items to be furnished by the Contractor to the Government under 'A' above, the Contractor shall furnish the following components of System No. 1, and items related thereto:

- (1) 
- (2)
- (3) Eighty (80) pair amplifiers
- (4) Four (4) test sets

*Original sent to  
See SAPC-1962-3  
25 Sept 57*

126  
X  
2011  
1377

DO NOT WRITE IN THESE SPACES  
CLASSIFICATION  
NEXT REVIEW DATE  
AUTHORITY  
DATE

**SECRET**

25X1D

(5)

(6)

Specifications for these components of System No. 1 shall be in accordance with CMCC Document No. 1134.1, dated 31 May 1955, copies of which are in the possession of the Contractor and the Government."

(b) In SECTION B - DELIVERY of the Schedule of Contract No. A-101, as amended, add the following subsection under the heading I System 1:

"E. Components and Related Items: The Contractor shall effect delivery of the additional components and related items, as described in SECTION A - CONTRACT WORK, under 'C' of System 1, as soon as is practicable and in general accordance with the delivery schedule for these components and related items as set forth in CMCC Document No. 1132.3, except that the Contractor shall give priority effort to meeting delivery schedules set up under SECTION A - CONTRACT WORK, for Systems 1, 2, and 3 proper, and to System 4 when added to this contract by amendment, and a lesser priority shall be given to delivery of the items referred to in this subsection E."

25X1A

25X1A

(c) In consideration of the Contractor's performance of the additional work added to SECTION A - CONTRACT WORK by this Amendment No. 3, the estimated cost is increased by the amount of [ ] and the fixed fee is increased by an amount of [ ]. Accordingly, subsections 1 and 2 of SECTION E - ESTIMATED COST AND FIXED FEE of the Schedule, as amended, are hereby deleted and the following subsections are substituted in lieu thereof:

SECRET

25X1A

**SECRET**




3. All other terms, conditions and requirements of Contract No. A-101 remain unchanged.

4. Please indicate your receipt of this Amendment No. 3 to Contract No. A-101 and your acceptance thereof by executing the original and the two copies of this Amendment. Return the fully executed original and one copy of this Amendment to the undersigned and retain the remaining copy for your files.

25X1A

Very truly yours,



Contracting Officer

**ACKNOWLEDGED AND ACCEPTED:**

THE RAMO-WOOLDRIDGE CORPORATION

By

Title

Date

	_____
	_____

20 July 1955

25X1A

**SECRET**